
TABLE 1a. - PROJECT FUNDING FOR THE MOSES WHEELER BRIDGE PROJECT

PROJECT NOS. 138-221/232  

FAP NOS. 0951(169) & 0951(345)

FFY 2001 TO 
FFY 2008 FFY 2009 FFY 2010 FFY 2011 FFY 2012 FFY 2113 FFY 2014 FFY2015 FFY 2016 SUBTOTAL

PROGRAM 
CONTINGENCY        

(10%) TOTAL

PRELIMINARY ENGINEERING $11,100,000 $2,000,000 $1,300,000 $0 $0 $0 $0 $0 $0 $14,400,000* $1,440,000 $15,840,000

RIGHTS OF WAY $146,500 $2,000,000 $0 $0 $0 $0 $0 $0 $0 $2,146,500* $215,000 $2,361,500
 

CONSTRUCTION (138-232) $0 $6,233,670 $37,097,360 $10,927,270 $0 $0 $0 $0 $0 $54,258,300 $5,426,000 $59,684,300

CONSTRUCTION (138-221) $0 $0 $22,743,370 $57,772,922 $81,403,064 $86,641,438 $52,590,440 $51,074,430 $15,925,336 $368,151,000 $36,815,000 $404,966,000

TOTAL $11,246,500 $10,233,670 $61,140,730 $68,700,192 $81,403,064 $86,641,438 $52,590,440 $51,074,430 $15,925,336 $422,409,300 $43,896,000 $482,851,800

SEE NOTES:

1) *Existing Authorization (Funds already obligated)

2) Unless otherwise noted - all funds are "Anticipated Authorization" (Funds to be obligated in the future)
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